
COUNCIL COMMUNICATION “I 

APPROVED: 
/ H. Dixon Flynn -- Ci$ Manager 

c-CCOl 04/06/00 , 

AGENDA TITLE: Contract Change Order for Kettleman Lane (Highway 72) and Crescent Avenue 
Traffic SignaVMedian Project 

MEETING DATE: April 19, 2000 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: This information is being given to the City Council in accordance 
with the Contract Change Order policy approved by 
Resolution 85-173. One of the requirements of this policy is that 
we inform the City Council of all change orders over 10 percent of 
the contract amount. 

This attached contract change order, approved by the City Manager, was in the amount of $75,015.83, 
which is 19.2 percent of the contract. The work includes revising the traffic loops at Kettleman Lane/ 
Hutchins Street and at Kettleman Lane/Ham Lane, installing landscaping along the shopping center 
access, providing traffic control for additional items of work, and adjusting contract quantities to reflect 
the actual work done. 

The time of completion was not affected by this change order. 

FUNDING: Originally Budgeted: 1999/00 fiscal year 
Budgeted Fund: Federal Hazard Elimination and Safety Grant $221,000.00 

Caltrans Minor B funds $ 45,000.00 
TDA funds $181,000.00 

Contract Amount: $389,890.00 

Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

RCP/WKF/lm 

Attachment 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. I 

Sheet 1 of 1 
Date: 3/20/00 

Account No. 3201 15 

PROJECT: Kettleman Ln. & Crescent Ave. Traffic SignaVMedian 

CONTRACTOR: Clayborn Contracting Group, Inc. 

You are directed to make the following changes or do the following work not included in 
the Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify 
whether additional work is at contract pricc, agreed price, or fsrce account. Unless 
otherwise stated, rates for rental of equipment cover only such time as equipment is 
actually used and no allowance will be made for idle time. 

- - - _ - - _ - - _ _ - - _ - - - _ - _ _ - -  - - - _ -  - - - _  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1.) Relocate Light Pole Agreed Upon Price $ 2,250.66 
2.) Install/Replace Irrigation Line across new drivewayAgreed Upon Price $ 999.73 
3.) Provide Traffic Control for Survey Work & 

Water Service Conduit Installations Agreed Upon Price $ 1,756.44 
4.) Add traffic loops at Kettleman/Ham Lane Agreed Upon Price $ 5,066.25 
5.) Add traffic loops at KettlemanlHutchins Agreed Upon Price $ 5,486.25 
6.) Install Landscaping Agreed Upon Price $ 12,849.00 
7.) Adjust the following contract quantities to reflect the actual work done: 

Item 7 ”Construct Concrete Median Curb” 

Item 27 “Remove Concrete” 

Item 30 “Install 50mm Diameter Irrigation Crossover” 

Item 32 “Roadway Excavation” 

Item 35 “Construct Concrete Median Curb” 

Item 36 “Construct Concrete Sidewalk” 

Item 40 “Construct Concrete Curb Ramp” 

Add 47 M @ $75/M Agreed Upon Price $ 3,525.00 

Add 85 M2 @ $35/M2 Agreed Upon Price $ 2,975.00 

Add 24.5 M @ $300/M Agreed Upon Price $ 7,350.00 

Add 60 M3 @ $75/M3 Agreed Upon Price $ 4,500.00 

Add 258.5 M @ $75/M Agreed Upon Price $ 19,387.50 

Add 60 M2 @$75/M2 Agreed Upon Price $ 4,500.00 

Add 23 M2 @ $190/M2 Agreed Upon Price $ 4.370.00 

TOTAL $75,015.83 
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PERCENT OF 
CONTRACT 

Original Contract Price $389,890.00 
Total Cost of This Change Order NOT TO EXCEED $ 75,015.83 19.2% 
Previous Change Orders $ 0.00 
Total Cost of All Change Orders to Date $ 75,015.83 19.2% 
Contract Price, Including All Change Orders, Will Be: $464,905.83 

Time of completion will be adjusted as follows: N/A 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

The undersigned contractor, having carefully considered the change proposed, agrees, 
if this proposal is approved, to provide all equipment, furnish all materials, except as 
otherwise noted above, perform all services necessary for the work above specified, 
and accept as full payment the prices shown above. 

If the contractor does not sign acceptance of this order, the contractor should refer to 
Section 4-1.03A of the Standard Specifications regarding filing a written protest within 
the specified time. 
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